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ESTIMATE RUN 12/22/2009

ESTIMATE SUMMARY 11:24:10

CONTID: C17187         ESTIMATE NO: 0006 PROG 2005

PCN: 17187-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 92 BUCKWHEAT WAY PERCENT TIME:

PROJECT NO: ES3092A-022                   

SH 92 BUCKWHEAT WAY

NAME OF ROAD: 092A

PROJECT COUNTIES: DELTA

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 12/22/2009 DATE TIME STARTED 06/16/2009

205 Tunnel Drive DATE LET 05/28/2009 DATE WORK BEGAN 07/20/2009

 DATE AWARDED 06/02/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/15/2009 DATE ACCEPTED

CANON CITY CO 81212     719/269-1173 DATE NOTICE TO PROCEED 06/16/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,168,811.70 PARTICIPATING $ $ 345,180.54

AWARD PROJECT AMT: 6,913,441.64 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,355.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.85

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/30/2010 ??:??:??

10/30/2010 ??:??:??

35.60%

5,261,087.84

345,180.54

345,180.54

334,825.13

$

$

$

$

2,907,723.86

0.00

2,907,723.86

0.00

2,907,723.86

-79,428.48

0.00

2,828,295.38

0.00

AMOUNT DUE 2,828,295.38 334,825.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 334,825.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

190.0
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PCN: 17187-BID    ESTIMATE RUN 12/22/2009

PROJECT: ES3092A-022                   ESTIMATE NO: 0006 11:24:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.450

L S 0.450 23,191.87

51,537.49000 0.900 46,383.74

201-00000  
 

0010 REMOVAL OF HEADWALL 11.000 9.000

EACH 2.000 760.94

380.47000 11.000 4,185.17

202-00015  
 

0015 REMOVAL OF CONCRETE BOX CULVERT 1.000 0.000

EACH 0.000 0.00

10,218.65000 0.000 0.00

202-00020  
 

0020 REMOVAL OF PIPE 21.000 15.000

EACH 1.000 729.45

729.45000 16.000 11,671.20

202-00033  
 

0025 REMOVAL OF DELINEATOR 107.000 54.000

EACH 0.000 0.00

7.81000 54.000 421.74

202-00090  
 

0030 *REMOVAL OF ASPHALT MAT 25,112.000 6,155.300

SY  0.000 0.00

1.71000 6,155.300 10,525.56

202-00220  
 

0035 REMOVAL OF GROUND SIGN 25.000 7.000

EACH 0.000 0.00

58.62000 7.000 410.34

202-00810  
 

0040 *PLUG CULVERT 8.000 0.000

EACH 0.000 0.00

1,026.21000 0.000 0.00

202-04001  
 

0045 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 137,166.000 75,297.000

CY  -316.000 -1,384.08

4.38000 74,981.000 328,416.78

203-00010  
 

0050 MUCK EXCAVATION 5,000.000 0.000

CY  575.000 4,163.00

7.24000 575.000 4,163.00

203-00100  
 

0055 PROOF ROLLING 100.000 0.000

HOUR 0.000 0.00

84.86000 0.000 0.00

203-01100  
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PCN: 17187-BID    ESTIMATE RUN 12/22/2009

PROJECT: ES3092A-022                   ESTIMATE NO: 0006 11:24:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 40.000 25.000

HOUR 5.000 597.50

119.50000 30.000 3,585.00

203-01500  
 

0065 BACKHOE 100.000 0.000

HOUR 27.000 3,188.16

118.08000 27.000 3,188.16

203-01510  
 

0070 BACKHOE (LANDSCAPING) 30.000 0.000

HOUR 0.000 0.00

118.08000 0.000 0.00

203-01515  
 

0075 DOZING (HEAVY) 120.000 7.000

HOUR 0.000 0.00

120.23000 7.000 841.61

203-01551  
 

0080 DOZING (LANDSCAPING) 20.000 0.000

HOUR 0.000 0.00

83.53000 0.000 0.00

203-01555  
 

0085 TRUCK (DUMP) 30.000 4.500

HOUR 17.500 1,276.28

72.93000 22.000 1,604.46

203-01582  
 

0090 FRONT END LOADER (RUBBER TIRE) 46.000 0.000

HOUR 46.000 5,110.60

111.10000 46.000 5,110.60

203-01590  
 

0095 COMBINATION LOADER 17.000 0.000

HOUR 7.000 619.29

88.47000 7.000 619.29

203-01594  
 

0100 POTHOLING 40.000 3.000

HOUR 0.000 0.00

85.37000 3.000 256.11

203-01597  
 

0105 STRUCTURE EXCAVATION 1,713.000 253.500

CY  321.000 3,736.44

11.64000 574.500 6,687.18

206-00000  
 

0110 STRUCTURE BACKFILL (FLOW-FILL) 1,352.000 253.500

CY  0.000 0.00

52.09000 253.500 13,204.82

206-00065  
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PCN: 17187-BID    ESTIMATE RUN 12/22/2009

PROJECT: ES3092A-022                   ESTIMATE NO: 0006 11:24:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STRUCTURE BACKFILL (CLASS 1) 773.000 0.000

CY  0.000 0.00

25.78000 0.000 0.00

206-00100  
 

0120 STOCKPILE WETLAND TOPSOIL 1,811.000 0.000

CY  0.000 0.00

7.10000 0.000 0.00

207-00310  
 

0125 *EROSION LOG 32,698.000 14,367.000

LF  3,072.000 7,987.20

2.60000 17,439.000 45,341.40

208-00005  
 

0130 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 1.000 898.11

898.11000 1.000 898.11

208-00045  
 

0135 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 2.000 2,557.48

1,278.74000 2.000 2,557.48

208-00070  
 

0140 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 100.000 0.000

HOUR 0.000 0.00

35.53000 0.000 0.00

208-00103  
 

0145 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 40.000 0.000

HOUR 0.000 0.00

86.92000 0.000 0.00

208-00105  
 

0150 EROSION CONTROL SUPERVISOR 192.000 80.000

DAY 11.000 2,914.89

264.99000 91.000 24,114.09

208-00206  
 

0155 RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

151.76000 0.000 0.00

210-00810  
 

0160 *SEEDING (NATIVE) 25.000 0.000

ACRE 0.000 0.00

270.40000 0.000 0.00

212-00006  
 

0165 *SOIL CONDITIONING 25.000 0.000

ACRE 0.000 0.00

998.40000 0.000 0.00

212-00032  
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PCN: 17187-BID    ESTIMATE RUN 12/22/2009

PROJECT: ES3092A-022                   ESTIMATE NO: 0006 11:24:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MULCHING (WEED FREE STRAW) 33.000 0.000

ACRE 0.000 0.00

630.24000 0.000 0.00

213-00004  
 

0175 *MULCH TACKIFIER 6,235.000 0.000

LB  0.000 0.00

1.98000 0.000 0.00

213-00061  
 

0180 *SOIL BINDER 5.470 0.000

ACRE 0.000 0.00

468.00000 0.000 0.00

213-00100  
 

0185 *SOIL RETENTION BLANKET (STRAW/COCONUT) 122,286.000 0.000

SY  0.000 0.00

1.52000 0.000 0.00

216-00041  
 

0190 *AGGREGATE BASE COURSE (CLASS 1) 79,730.000 37,432.330

TON 0.000 0.00

10.53000 37,432.330 394,162.43

304-01000  
 

0195 *AGGREGATE BASE COURSE (CLASS 6) 30,362.000 19,712.410

TON 0.000 0.00

13.32000 19,712.410 262,569.30

304-06000  
 

0200 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") 

35,942.000 25,712.600

SY  0.000 0.00

2.87000 25,712.600 73,795.16

310-00608  
 

0205 HOT MIX ASPHALT (PATCHING) (ASPHALT) 3,147.000 210.000

SY  0.000 0.00

45.81000 210.000 9,620.10

403-00721  
 

0210 *HOT MIX ASPHALT (GRADING SX) (75) 33,756.000 9,704.810

TON 0.000 0.00

38.63000 9,704.810 374,896.81

403-34701  
 

0215 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 833.000 0.000

TON 0.000 0.00

721.00000 0.000 0.00

411-03342  
 

0220 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,258.000 610.900

TON 0.000 0.00

478.95000 610.900 292,590.56

411-03352  
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PCN: 17187-BID    ESTIMATE RUN 12/22/2009

PROJECT: ES3092A-022                   ESTIMATE NO: 0006 11:24:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *EMULSIFIED ASPHALT (SLOW-SETTING) 6,115.000 1,243.000

GAL 0.000 0.00

3.09000 1,243.000 3,840.87

411-10255  
 

0230 *EMULSIFIED ASPHALT (PRIME COAT) 18,410.000 3,200.000

GAL 0.000 0.00

4.48000 3,200.000 14,336.00

411-10300  
 

0235 GEOTEXTILE (DRAINAGE) (CLASS A) 368.000 73.200

SY  258.000 441.18

1.71000 331.200 566.35

420-00110  
 

0240 RIPRAP (9 INCH) 183.000 36.700

CY  0.000 0.00

96.28000 36.700 3,533.48

506-00209  
 

0245 *CONCRETE CLASS D 4.000 0.000

CY  0.000 0.00

760.29000 0.000 0.00

601-03000  
 

0250 *CONCRETE CLASS D (BOX CULVERT) 59.000 0.000

CY  11.400 6,908.63

606.02000 11.400 6,908.63

601-03030  
 

0255 *REINFORCING STEEL 4,065.000 0.000

LB  715.000 929.50

1.30000 715.000 929.50

602-00000  
 

0260 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 54.000 0.000

LF  0.000 0.00

37.83000 0.000 0.00

603-01185  
 

0265 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,517.000 792.000

LF  0.000 0.00

58.34000 792.000 46,205.28

603-01245  
 

0270 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 494.000 373.000

LF  0.000 0.00

66.90000 373.000 24,953.70

603-01305  
 

0275 18 INCH REINFORCED CONCRETE END SECTION 4.000 0.000

EACH 0.000 0.00

593.78000 0.000 0.00

603-05018  
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PCN: 17187-BID    ESTIMATE RUN 12/22/2009

PROJECT: ES3092A-022                   ESTIMATE NO: 0006 11:24:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 24 INCH REINFORCED CONCRETE END SECTION 35.000 21.000

EACH 0.000 0.00

681.31000 21.000 14,307.51

603-05024  
 

0285 30 INCH REINFORCED CONCRETE END SECTION 7.000 4.000

EACH 0.000 0.00

906.13000 4.000 3,624.52

603-05030  
 

0290 *8X8 FOOT CONCRETE BOX CULVERT (PRECAST) 114.000 0.000

LF  0.000 0.00

749.24000 0.000 0.00

603-70808  
 

0295 *10X4 FOOT CONCRETE BOX CULVERT (PRECAST) 212.000 0.000

LF  80.000 51,631.20

645.39000 80.000 51,631.20

603-71004  
 

0300 *12X4 FOOT CONCRETE BOX CULVERT (PRECAST) 106.000 0.000

LF  40.000 33,557.60

838.94000 40.000 33,557.60

603-71204  
 

0305 FENCE (PLASTIC) 7,323.000 272.000

LF  0.000 0.00

1.08000 272.000 293.76

607-11525  
 

0310 DELINEATOR (TYPE I) 142.000 0.000

EACH 0.000 0.00

21.66000 0.000 0.00

612-00001  
 

0315 DELINEATOR (TYPE II) 40.000 0.000

EACH 0.000 0.00

22.68000 0.000 0.00

612-00002  
 

0320 DELINEATOR (TYPE III) 49.000 0.000

EACH 0.000 0.00

23.74000 0.000 0.00

612-00003  
 

0325 SIGN PANEL (CLASS I) 113.000 0.000

SF  0.000 0.00

18.69000 0.000 0.00

614-00011  
 

0330 SIGN PANEL (CLASS II) 355.000 0.000

SF  0.000 0.00

16.92000 0.000 0.00

614-00012  
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PCN: 17187-BID    ESTIMATE RUN 12/22/2009

PROJECT: ES3092A-022                   ESTIMATE NO: 0006 11:24:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 12.000 0.000

EACH 0.000 0.00

117.19000 0.000 0.00

614-01503  
 

0340 STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 36.000 0.000

EACH 0.000 0.00

278.39000 0.000 0.00

614-01583  
 

0345 *CONSTRUCTION SURVEYING 1.000 0.568

L S 0.000 0.00

58,968.00000 0.568 33,493.82

625-00000  
 

0350 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

433,512.97000 0.600 260,107.78

626-00000  
 

0355 PUBLIC INFORMATION SERVICES 1.000 0.400

L S 0.000 0.00

8,397.41000 0.400 3,358.96

626-01000  
 

0360 *EPOXY PAVEMENT MARKING 324.000 0.000

GAL 0.000 0.00

46.80000 0.000 0.00

627-00005  
 

0365 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 324.000 201.000

GAL 0.000 0.00

29.12000 201.000 5,853.12

627-00012  
 

0370 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

523.000 0.000

SF  0.000 0.00

15.60000 0.000 0.00

627-30405  
 

0375 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

120.000 0.000

SF  0.000 0.00

12.48000 0.000 0.00

627-30410  
 

0380 *FLAGGING 6,800.000 3,629.000

HOUR 139.500 2,974.14

21.32000 3,768.500 80,344.42

630-00000  
 

0385 *PILOT CAR OPERATION 400.000 0.000

HOUR 3.500 112.84

32.24000 3.500 112.84

630-00001  
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PCN: 17187-BID    ESTIMATE RUN 12/22/2009

PROJECT: ES3092A-022                   ESTIMATE NO: 0006 11:24:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *TRAFFIC CONTROL INSPECTION 80.000 55.000

DAY 18.000 1,497.60

83.20000 73.000 6,073.60

630-00007  
 

0395 *TRAFFIC CONTROL MANAGEMENT 185.000 83.000

DAY 10.000 4,524.00

452.40000 93.000 42,073.20

630-00012  
 

0400 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 0.000

EACH 1.000 156.00

156.00000 1.000 156.00

630-80337  
 

0405 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 6.000

EACH 0.000 0.00

26.00000 6.000 156.00

630-80341  
 

0410 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 64.000 32.000

EACH 0.000 0.00

26.00000 32.000 832.00

630-80342  
 

0415 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 11.000 2.500

EACH 0.000 0.00

26.00000 2.500 65.00

630-80343  
 

0420 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 103.000 51.500

SF  0.000 0.00

12.48000 51.500 642.72

630-80344  
 

0425 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 0.000

EACH 0.000 0.00

520.00000 0.000 0.00

630-80357  
 

0430 *PORTABLE MESSAGE SIGN PANEL 390.000 142.000

DAY 60.000 2,496.00

41.60000 202.000 8,403.20

630-80359  
 

0435 *DRUM CHANNELIZING DEVICE 204.000 102.000

EACH 0.000 0.00

10.40000 102.000 1,060.80

630-80360  
 

0440 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 12.000 6.000

EACH 0.000 0.00

31.20000 6.000 187.20

630-80363  
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PCN: 17187-BID    ESTIMATE RUN 12/22/2009

PROJECT: ES3092A-022                   ESTIMATE NO: 0006 11:24:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 CONCRETE BARRIER (TEMPORARY) 2,500.000 0.000

LF  108.000 2,648.16

24.52000 108.000 2,648.16

630-80370  
 

0450 *TRAFFIC CONE 53.000 26.500

EACH 0.000 0.00

6.24000 26.500 165.36

630-80380  
 

0455 *TUBULAR MARKER 100.000 0.000

EACH 0.000 0.00

14.56000 0.000 0.00

630-80384  
 

0460 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,248.00000 0.000 0.00

630-80510  
 

0465 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

1,662.18000 0.000 0.00

630-85010  
 

0470 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0475 F/A PARTNERING 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0480 F/A FUEL COST ADJUSTMENT 270,000.000 36,090.050

F A 4,858.010 4,858.01

1.00000 40,948.060 40,948.06

700-70016  
 

0485 F/A ASPHALT CEMENT COST ADJUSTMENT 270,000.000 66,695.530

F A 0.000 0.00

1.00000 66,695.530 66,695.53

700-70019  
 

0490 F/A ON-THE-JOB TRAINEE 1,536.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0495 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 17187-BID    ESTIMATE RUN 12/22/2009

PROJECT: ES3092A-022                   ESTIMATE NO: 0006 11:24:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A QUALITY INCENTIVE PAYMENT 210,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0505 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0510 F/A DISPUTE RESOLUTION 26,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0530 VERTICAL PANEL ADDED BY MCR #1, CO #4 85.000 42.500

EACH 0.000 0.00

12.00000 42.500 510.00

630-80350  
 

0535 SOIL RETENTION BLANKET (STRAW/COCONUT) PRICE AND 
QUANTITY CHANGED BY CO #5

0.000 0.000

SY  0.000 0.00

2.25000 0.000 0.00

216-00041  
 

0540 CONSTRUCTION SURVEYING (HOURLY) EXTRA SURVEY HOURS 5.500 5.500

HOUR 0.000 0.00

100.00000 5.500 550.00

625-00001  
 

0545 HYDRAULIC EXCAVATOR ADDED BY MCR #2, CO #7 19.500 4.500

HOUR 15.000 2,175.00

145.00000 19.500 2,827.50

203-01565  
 

0550 GEOGRID REINFORCEMENT ADDED BY MCR #2, CO #7 131.000 131.000

SY  0.000 0.00

4.00000 131.000 524.00

506-01020  
 

0555 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(8-12") ADDED BY MCR #3, CO #8

0.000 0.000

SY  0.000 0.00

3.60000 0.000 0.00

310-00610  
 

0560 AGGREGATE BASE COURSE (CLASS 3) ADDED BY MCR #4, CO #9 2,332.200 2,285.200

TON 47.000 462.95

9.85000 2,332.200 22,972.17

304-03000  
 

0565 REMOVAL OF PAVEMENT MARKING ADDED BY MCR #4, CO #10 0.000 0.000

SF  0.000 0.00

2.30000 0.000 0.00

202-00250  
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PCN: 17187-BID    ESTIMATE RUN 12/22/2009

PROJECT: ES3092A-022                   ESTIMATE NO: 0006 11:24:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) ADDED BY 
CMO #4, CO #11

29,907.000 0.000

CY  29,907.000 173,460.60

5.80000 29,907.000 173,460.60

203-00010  
 

CAT 0200 $345,180.54 2,880,730.64CURRENT AMT 8,141,818.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0515 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,680.60000 1.000 15,680.60

620-00002  
 

0520 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,440.60000 1.000 9,440.60

620-00012  
 

0525 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,872.00000 1.000 1,872.00

620-00020  
 

CAT 0400 $0.00 26,993.20CURRENT AMT 26,993.20 $$

PROJECT TOTAL 345,180.54 $ 2,907,723.84CURRENT AMT 8,168,811.70 $$


